BCT ACTION ITEMS
BCT May 2019 Conference Call Action Item Status
Performance Based Remediation at Former Williams AFB
Contract No. FA8903-09-D-8572, Task Order 0002
-mm
116 | AF to update GRIC on LF004 LFC04 Further work on the property transfer mechanism and
communication with GRIC will occur when AF is closer to
FOST initiation.
117 | Keep ADEQ up to date on stakeholder AF Provided airport environmental coordinator updates on
communication ST012 and FT002 April 2019. Airport eager to obtain
ownership of FT002 parcel. Coordinating with ASU on
ST35 system and well decommissioning scheduling.
Water tower property transfer documents were sent to
ASU. ASU remediation ST012 class visit 4/11 went well.
Proposed ASU drainage modifications adjacent to ST012
have been cancelled.
124 | Finalize RAB adjournment AF Proposed adjournment notice requesting public comment
published with comment period 11/18/2018-12/18/2018.
No comments received. Adjournment Report routed to Dr.
TerMaath for approval May 2019 and will go to Admin.
Record. Notice of adjournment will be issued by letter and
another public notice will be published.

139 | Issue annual basewide groundwater contour | Wood Active Spring 2019 version based on Fall 2018 data pending.
update (based on sites where contour data is GW sites
available) using November results

172 | Evaluate possible SVI impacts at the Army | AF/Wood STO012 Design drawings show poly liner. Wood also
Reserve Building communicating with Army on injection plans at ST012.

Received drawing from Army confirming design. Details
are limited. Wood recommendation under AF review
(March 2019).

178 | FT002 RACR and property transfer Team FT002 AF approved keeping the DEUR in place 11/27/18. RTC
and PFAS | and final report to be issued. ESD being drafted to add
land use controls to the remedy.

180 | Discuss placement and priority of additional | Team STO012 AF contracting provided guidance on the path forward for
wells at ST012. additional wells, timeline to be provided. AF comments
added to the well table, sent to ADEQ/EPA 4/8/2019.
Agencies issued comments in letter dated 5/15/2018.
183 | Additional data ST012 TEAM STO012 ADEQ issued data requests 11/15/2018 and 4/24/2019.
Data being compiled if available and will be presented in
BCT calls and/or posted. Information added to May 2019
BCT presentation based on requests in April 2019 BCT
meeting. ONGOING

[ PAGE \* MERGEFORMAT ]

ED_005025_00010260-00001



184 | AF to issue letter to adjacent ST012 property
owners to request advance notification of any
proposed construction projects adjacent to
ST012

AF

ST012

AF to draft letter (April 2019).

185 | AF and ASU to sign memo for record for ASU
retaining STO035 enclosure

AF

ST035

AF to draft memo for record (April 2019).

186 | PCOR listed in guidance for possible inclusion
in partial NPL deletion docket but not
mandatory. Next step is draft NOIPD.

Team

PCOR has been drafted by EPA and is under EPA review.
Wood will draft NOIPD for Team review.

Next new item 187
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